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ESTIMATE RUN 02/22/2006

ESTIMATE SUMMARY 13:26:01
CONTID: C12810 ESTIMATE NO: 0007 FINL SPEC YR:2002
PCN: 12810-BID COFRS REPORTING CATEGORY: 4 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 102.( DAYS TIME ALLOW: 102 WORK DAYS
Kiowa Creek (W/O Wiggins) PERCENT TIME: 100.00 ORIG TIME ALLOW: 100 WORK DAYS
PROJECT NO: BR 0062-013
Kiowa Creek (W/O Wiggins
NAME OF ROAD: 006I
PROJECT COUNTIES: MORGAN
CONTRACTOR:
ZAK DIRT INCORPORATED PAY PERIOD ENDING 02/22/2006 DATE TIME STARTED 05/24/2005
14290 HILLTOP RD. DATE LET 04/21/2005 DATE WORK BEGAN
DATE AWARDED 05/04/2005 DATE TIME STOPPED 11/21/2005
DATE CONTRACT EXECUTED 05/18/2005 DATE ACCEPTED 11/21/2005
LONGMONT CO 80504 970/535-4657 DATE NOTICE TO PROCEED 05/24/2005
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 1,564,667.69 PARTICIPATING $ 1,564,667.69 $ 0.00
AWARD PROJECT AMT: $ 1,577,525.55 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 100.00% TOTAL EARNINGS 1,564,667.69 0.00
FUNDS AVAILABLE: $ 0.00 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 1,564,667.69 0.00
TOTAL CLAIMS: $ 0.00 RETAINAGE 0.00 23,662.88
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 1,564,667.69 23,662.88
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 1,564,667.69 23,662.88
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 23,662.88
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PCN: 12810-BID ESTIMATE RUN 02/22/2006
PROJECT: BR 0062-013 ESTIMATE NO: 0007 13:26:01
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 206-00510 FILTER MATERIAL (CLASS A) 170.000 170.000
cy 0.000 0.00
40.00000 170.000 6,800.00
0065 208-00002 *EROSION LOG (12 INCH) 60.000 60.000
LF 0.000 0.00
5.50000 60.000 330.00
0070 208-00045 CONCRETE WASHOUT STRUCTURE 1.000 1.000
EACH 0.000 0.00
575.00000 1.000 575.00
0075 208-00200 EROSION CONTROL SUPERVISOR 1.000 1.000
LS 0.000 0.00
2,500.00000 1.000 2,500.00
0080 210-00011 RESET MAILBOX STRUCTURE (TYPE 1) 1.000 1.000
EACH 0.000 0.00
285.00000 1.000 285.00
0085 210-00810 RESET GROUND SIGN 1.000 1.000
EACH 0.000 0.00
150.00000 1.000 150.00
0090 210-04025 MODIFY STRUCTURE 1.000 1.000
EACH 0.000 0.00
4,000.00000 1.000 4,000.00
0095 212-00006 *SEEDING (NATIVE) 3.500 3.500
ACRE 0.000 0.00
405.00000 3.500 1,417.50
0100 212-00047 *SOIL PREPARATION (SPECIAL) 3.400 3.400
ACRE 0.000 0.00
2,350.00000 3.400 7,990.00
0105 213-00002 *MULCHING (WEED FREE HAY) 3.300 3.300
ACRE 0.000 0.00
335.00000 3.300 1,105.50
0110 213-00061 *MULCH TACKIFIER 700.000 700.000
1B 0.000 0.00

2.20000 700.000 1,540.00
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PCN: 12810-BID ESTIMATE RUN 02/22/2006
PROJECT: BR 0062-013 ESTIMATE NO: 0007 13:26:01

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 216-00041 *SOIL RETENTION BLANKET (STRAW/COCONUT) 574.000 574.000
sy 0.000 0.00
1.70000 574.000 975.80
0120 250-00010 *ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 1.000 1.000
LS 0.000 0.00
6,500.00000 1.000 6,500.00
0125 304-06007 AGGREGATE BASE COURSE (CLASS 6) 759.000 759.000
cy 0.000 0.00
25.00000 759.000 18,975.00
0130 403-00720 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 28.770 28.770
TON 0.000 0.00
150.00000 28.770 4,315.50
0135 403-33741 *HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 64-22) 1,980.900 1,980.900
TON 0.000 0.00
39.00000 1,980.900 77,255.10
0140 420-00100 GEOTEXTILE (EROSION CONTROL) (CLASS A) 1,040.000 1,040.000
SY 0.000 0.00
2.00000 1,040.000 2,080.00
0145 506-00212 RIPRAP (12 INCH) 763.000 763.000
cy 0.000 0.00
37.00000 763.000 28,231.00
0150 507-00400 *BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 3.700 3.700
TON 0.000 0.00
155.00000 3.700 573.50
0155 603-10180 18 INCH CORRUGATED STEEL PIPE 140.000 140.000
LF 0.000 0.00
25.00000 140.000 3,500.00
0160 603-10240 24 INCH CORRUGATED STEEL PIPE 114.000 114.000
LF 0.000 0.00
35.00000 114.000 3,990.00
0165 603-30018 18 INCH STEEL END SECTION 8.000 8.000
EACH 0.000 0.00
175.00000 8.000 1,400.00
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PCN: 12810-BID ESTIMATE RUN 02/22/2006
PROJECT: BR 0062-013 ESTIMATE NO: 0007 13:26:01

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 603-30024 24 INCH STEEL END SECTION 2.000 2.000
EACH 0.000 0.00
235.00000 2.000 470.00
0175 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 175.000 175.000
LF 0.000 0.00
15.75000 175.000 2,756.25
0180 606-00705 GUARDRAIL TYPE 7 (SPECIAL) 82.000 82.000
LF 0.000 0.00
145.00000 82.000 11,890.00
0185 606-01370 *TRANSITION TYPE 3G 4.000 4.000
EACH 0.000 0.00
1,100.00000 4.000 4,400.00
0190 606-02003 *END ANCHORAGE (NONFLARED) 1.000 1.000
EACH 0.000 0.00
2,000.00000 1.000 2,000.00
0195 606-02005 *END ANCHORAGE (FLARED) 3.000 3.000
EACH 0.000 0.00
1,515.00000 3.000 4,545.00
0200 607-00005 *END POST 15.000 15.000
EACH 0.000 0.00
141.00000 15.000 2,115.00
0205 607-00010 *CORNER AND LINE BRACE POST 4.000 4.000
EACH 0.000 0.00
156.00000 4.000 624.00
0210 607-01000 *FENCE BARBED WIRE WITH METAL POSTS 2,051.000 2,051.000
LF 0.000 0.00
2.00000 2,051.000 4,102.00
0215 607-11200 *FENCE COMBINATION WIRE WITH METAL POSTS 868.000 868.000
LF 0.000 0.00
5.10000 868.000 4,426.80
0220 609-60011 *CURB TYPE 6 (SECTION M) 143.000 143.000
LF 0.000 0.00
3.50000 143.000 500.50
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PCN: 12810-BID ESTIMATE RUN 02/22/2006
PROJECT: BR 0062-013 ESTIMATE NO: 0007 13:26:01
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0225 612-00001 DELINEATOR (TYPE I) 14.000 14.000
EACH 0.000 0.00
12.00000 14.000 168.00
0230 612-00003 DELINEATOR (TYPE III) 2.000 2.000
EACH 0.000 0.00
22.00000 2.000 44.00
0235 615-00050 EMBANKMENT PROTECTOR TYPE 5 1.000 1.000
EACH 0.000 0.00
1,100.00000 1.000 1,100.00
0240 625-00000 *CONSTRUCTION SURVEYING 1.000 1.000
LS 0.000 0.00
13,000.00000 1.000 13,000.00
0245 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
71,863.00000 1.000 71,863.00
0250 627-00011 *PAVEMENT MARKING PAINT (WATERBORNE) 29.200 29.200
GAL 0.000 0.00
51.00000 29.200 1,489.20
0255 630-00000 *FLAGGING 115.000 115.000
HOUR 0.000 0.00
15.00000 115.000 1,725.00
0260 630-00007 *TRAFFIC CONTROL INSPECTION 147.000 147.000
DAY 0.000 0.00
55.00000 147.000 8,085.00
0265 630-00012 *TRAFFIC CONTROL MANAGEMENT 10.000 10.000
DAY 0.000 0.00
305.00000 10.000 3,050.00
0270 630-80335 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 10.000 10.000
EACH 0.000 0.00
155.00000 10.000 1,550.00
0275 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 71.000 71.000
EACH 0.000 0.00

51.00000 71.000 3,621.00
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PCN: 12810-BID ESTIMATE RUN 02/22/2006
PROJECT: BR 0062-013 ESTIMATE NO: 0007 13:26:01
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0280 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 23.000 23.000
EACH 0.000 0.00
81.00000 23.000 1,863.00
0285 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 4.000 4.000
EACH 0.000 0.00
151.00000 4.000 604.00
0290 630-80355 *PORTABLE MESSAGE SIGN PANEL 2.000 2.000
EACH 0.000 0.00
5,100.00000 2.000 10,200.00
0295 630-80360 *DRUM CHANNELIZING DEVICE 50.000 50.000
EACH 0.000 0.00
26.00000 50.000 1,300.00
0300 630-80380 *TRAFFIC CONE 84.000 84.000
EACH 0.000 0.00
5.00000 84.000 420.00
0305 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0310 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 451.780 451.780
FA 0.000 0.00
1.00000 451.780 451.78
0315 700-70022 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0320 700-70023 F/A ON-THE-JOB TRAINEE 570.000 570.000
FA 0.000 0.00
1.00000 570.000 570.00
0325 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0330 700-70035 F/A TESTING LEAD PAINT ON BRIDGE RAIL 262.080 262.080
FA 0.000 0.00

1.00000 262.080 262.08
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PCN: 12810-BID ESTIMATE RUN 02/22/2006
PROJECT : BR 0062-013 ESTIMATE NO: 0007 13:26:01

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0335 700-70380 F/A EROSION CONTROL 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0450 700-70035 F/A MCR # 1, NEUTRALIZE LEAD 1.000 1.000
FA 0.000 0.00
4,660.00000 1.000 4,660.00
CAT 0200 CURRENT AMT $ 398,595.06 $ 0.00$ 398,595.06
CAT NO0300 MAJOR STRUCTURE
0340 202-00400 REMOVAL OF BRIDGE 1.000 1.000
EACH 0.000 0.00
54,651.00000 1.000 54,651.00
0345 206-00000 STRUCTURE EXCAVATION 1,070.000 1,070.000
cy 0.000 0.00
3.75000 1,070.000 4,012.50
0350 206-00065 STRUCTURE BACKFILL (FLOW-FILL) 550.000 550.000
cY 0.000 0.00
70.00000 550.000 38,500.00
0355 206-00200 STRUCTURE BACKFILL (CLASS 2) 1,040.000 1,040.000
cy 0.000 0.00
3.25000 1,040.000 3,380.00
0360 403-33741 *HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 64-22) 300.000 300.000
TON 0.000 0.00
39.00000 300.000 11,700.00
0365 502-11253 *STEEL PILING (HP 12X53) 4,426.000 4,426.000
LF 0.000 0.00
24.00000 4,426.000 106,224.00
0370 509-00001 STRUCTURAL STEEL (GALVANIZED) 2,705.000 2,705.000
1B 0.000 0.00
3.50000 2,705.000 9,467.50
0375 515-00120 *WATERPROOFING (MEMBRANE) 1,715.000 1,715.000
sy 0.000 0.00
7.35000 1,715.000 12,605.25
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PCN: 12810-BID ESTIMATE RUN 02/22/2006
PROJECT: BR 0062-013 ESTIMATE NO: 0007 13:26:01
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0300 MAJOR STRUCTURE

0380 518-01004  BRIDGE EXPANSION DEVICE (0-4 INCH) 80.000 80.000
LF 0.000 0.00
100.00000 80.000 8,000.00
0385 601-03040 *CONCRETE CLASS D (BRIDGE) 970.000 970.000
cy 0.000 0.00
400.00000 970.000 388,000.00
0390 602-00000 *REINFORCING STEEL 36,070.000 36,070.000
1B 0.000 0.00
0.70000 36,070.000 25,249.00
0395 602-00020 *REINFORCING STEEL (EPOXY COATED) 143,404.000 143,404.000
LB 0.000 0.00
0.85000 143,404.000 121,893.40
0400 603-10180 18 INCH CORRUGATED STEEL PIPE 10.000 10.000
LF 0.000 0.00
25.00000 10.000 250.00
0405 603-50015 15 INCH PLASTIC PIPE 22.000 22.000
LF 0.000 0.00
55.00000 22.000 1,210.00
0410 604-25000  VANE GRATE INLET SPECIAL 1.000 1.000
EACH 0.000 0.00
4,700.00000 1.000 4,700.00
0415 606-11030 *BRIDGE RAIL TYPE 10M 787.000 787.000
LF 0.000 0.00
105.00000 787.000 82,635.00
0420 613-01300 3 INCH ELECTRICAL CONDUIT (PLASTIC) 900.000 900.000
LF 0.000 0.00
4.00000 900.000 3,600.00
0425 618-00142 *PRESTRESSED CONCRETE I (BT42) 1,700.000 1,700.000
LF 0.000 0.00

155.00000 1,700.000 263,500.00



CONTID: C12810 COLORADO DEPARTMENT OF TRANSPORTATION Page 10

PCN: 12810-BID ESTIMATE RUN 02/22/2006
PROJECT: BR 0062-013 ESTIMATE NO: 0007 13:26:01
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0300 MAJOR STRUCTURE

0455 900-00012 ADDED ITEM (FOOT)/ ADDED ITEM / PILING CUT-OFFS 100.000 100.000
LF 0.000 0.00
19.20000 100.000 1,920.00
CAT 0300 CURRENT AMT $ 1,141,497.65 $ 0.00$ 1,141,497.65

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0430 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
12,000.00000 1.000 12,000.00
0435 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
11,000.00000 1.000 11,000.00
0440 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
1,500.00000 1.000 1,500.00
0445 700-70220 F/A PHONE SERVICE LONG DISTANCE (CE) 74.980 74.980
FA 0.000 0.00
1.00000 74.980 74.98
CAT 0400 CURRENT AMT $ 24,574.98 $ 0.00$ 24,574.98

PROJECT TOTAL CURRENT AMT $  1,564,667.69 $ 0.00% 1,564,667.69



